
2018 JUNE
SUNDAY

AM FIRST DAY OF WEEK

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

27 28 29 30 31 01 02
Memorial Day Holiday Billing & AR Cash

Application
9:00 AM - 12 PM

03 04 05 06 07 08 09
ePro Workflow
9:00 AM - 12:00 PM
Minutes

Commitment Control (Non 
Grant Project Definitions - 
Construction, Auxiliary)
1:00 - 4:00 PM
Minutes

10 11 12 13 14 15 16
Integration (SF)
9:00 - 10:15 AM
Minutes

Integration (HR)
10:30 AM - 12:00 PM
Canceled

Year End Closing
3:00 - 5:00 PM
Minutes

GL Reporting - Departmental
9:00 AM - 12:00 PM
1:00 - 4:00 PM
TBD after fiscal year-end

DataMart
9:00 AM - 12 PM
1:00 - 4:00 PM
TBD after fiscal year-end

GL Workflow
9:00 AM - 12:00 PM
Minutes

Combo Edits & 
Speedcharts/Speedtypes 
1:00 - 4:00 PM
Canceled

Security
10:30 AM - 12:00 PM
Canceled

Project Costing Construction 
(Part 2)
1:30 - 3:30 PM
Minutes

Trees (after report needs and 
combo edits defined)
1:00 - 4:00 PM
TBD after fiscal year-end

17 22 2318
Project Costing (Faculty) 
9:00 AM - 12 PM
TBD after fiscal year-end 

Auxiliary & Perkins Project 
Costing
2:00 - 4:00 PM
Minutes

Financials Authorization 
List (former DAL)
1:00 - 4:00 PM
TBD after fiscal year-end    

19
GL Reporting - BOT/BOG 
1:00 - 4:00 PM
Minutes

GL Reporting - Budget 
1:00 - 4:00 PM
TBD after fiscal year-end  

20
Department Conversion 
9:00 AM - 12:00 PM
Rescheduled to July 10 
from 1:00- 3:00 PM

21

24 25 26 27 28 29 30
Integration (eRA)
1:00 - 4:00 PM
Canceled

UCF Financials Next Gen Fit-Gap Schedule

All sessions will be held in RP-302 LUNCH BREAK - 12:00 TO 1:00 PM Schedule as of 6/18/2018

Payment Request Workflow 
10:30 AM - 12:00 PM
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